COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 26/ 2003

ESTI MATE SUMVARY 09: 19: 39
CONTI D C12414 ESTI MATE NO. 0015 FI NL SPEC YR 1999
PCN: 12414-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 141.5 DAYS TIVE ALLOW 180 WORK DAYS
| NTERSECTI ONS AND DRAI NAGE PERCENT TIME:  78.61 ORI G TI ME ALLOW 180 WORK DAYS
PRQJECT NO NH 0243- 060
| NTERSECTI ONS AND DRAI NAGE
NAME OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
C & K OF FOUNTAI N, | NC. PAY PERI OD ENDI NG 03/ 26/ 2003 DATE TI ME STARTED 09/12/2000
11485 OLD PUEBLO RD. DATE LET 07/ 27/ 2000 DATE WORK BEGAN
P. Q. BOX 571 DATE AWARDED 08/ 18/ 2000 DATE TI ME SToPPED 09/21/2001
DATE CONTRACT EXECUTED 09/ 05/2000 DATE ACCEPTED 09/21/ 2001
FOUNTAI N CO 80817 719/ 382- 8551 DATE NOTI CE TO PROCEED 09/ 12/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 3,406, 940. 41 PARTI Cl PATI NG $ 3, 406, 940. 42 $ 0.00
AWARD PRQJECT AMT: $ 3,150, 394. 19 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 3, 406, 940. 42 0.00
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3, 406, 940. 42 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0. 00 3, 150. 39
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3, 406, 940. 42 3, 150. 39
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0. 00
AMOUNT DUE 3, 406, 940. 42 3, 150. 39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3, 150. 39

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12414 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 12414-BI D ESTI MATE RUN 03/ 26/ 2003
PRQJECT NH 0243- 060 ESTI MATE NO 0015 09: 19: 39

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200  ROADVAY
0005 202-00001 REMWAL OF STRUCTURE 3.000 3.000
EACH 0. 000 0. 00
1, 200. 00000 3.000 3, 600. 00
0010 202-00010 REMVAL OF TREE 24. 000 24. 000
EACH 0. 000 0.00
200. 00000 24. 000 4, 800. 00
0015 202-00015 REMOVAL OF HEADWALL 5.000 5. 000
EACH 0. 000 0. 00
125. 00000 5. 000 625. 00
0020 202-00035 REMWVAL OF Pl PE 370. 000 370. 000
LF 0. 000 0.00
11. 15000 370. 000 4,125. 50
0025 202-00090 REMOVAL OF DELI NEATOR 126. 000 126. 000
EACH 0. 000 0. 00
5. 00000 126. 000 630. 00
0030 202-00203 REMOVAL OF CURB AND GUTTER 50. 000 50. 000
LF 0. 000 0.00
3. 75000 50. 000 187.50
0035 202-00220 REMWAL OF ASPHALT MAT CMD #16 19, 070. 000 19, 070. 000
sy 0. 000 0. 00
2.50000 19, 070. 000 47, 675. 00
0040 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 16, 754. 000 16, 754. 000
sy 0. 000 0.00
2. 60000 16, 754. 000 43, 560. 40
0045 202-00250 REMOVAL OF PAVEMENT MARKI NG 1, 575. 000 1, 575. 000
SF 0. 000 0. 00
1. 75000 1, 575. 000 2, 756. 25
0050 202-00500 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 2.000 2.000
EACH 0. 000 0.00
1, 500. 00000 2.000 3,000. 00
0055 202-00700 *REMOVAL OF LI GHT STANDARD DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0. 00
470. 25000 0. 000 0. 00



CONTI D: Cl2414 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12414-BI D ESTI MATE RUN 03/ 26/ 2003
PRQJECT: NH 0243- 060 ESTI MATE NO 0015 09: 19: 39

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00810 REMOVAL OF GROUND Sl GN CMD #16 23. 000 23. 000
EACH 0. 000 0.00
40. 00000 23. 000 920. 00
0065 202-00831 *REMOVAL OF TRAFFI C SI GNAL HEAD CMO #16 1. 000 1. 000
EACH 0. 000 0.00
89. 25000 1. 000 89. 25
0070 202-00840 *REMOVAL OF TRAFFI C S| GNAL POLE DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0.00
577. 50000 0. 000 0. 00
0075 202-00842 *REMOVAL OF MAST ARM DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0.00
315. 00000 0. 000 0. 00
0080 202-00848 *REMOVAL OF TRAFFI C S| GNAL CONTROLLER AND CABI NET 1. 000 1. 000
EACH 0. 000 0.00
304. 50000 1. 000 304. 50
0085 202-01000 REMOVAL OF FENCE 4, 456. 000 4, 456. 000
LF 0. 000 0.00
0. 50000 4, 456. 000 2,228. 00
0090 202-01130 REMOVAL OF GUARDRAIL TYPE 3 570. 000 570. 000
LF 0. 000 0.00
2.00000 570. 000 1, 140. 00
0095 202-01300 REMOVAL OF END ANCHORAGE 4. 000 4. 000
EACH 0. 000 0.00
100. 00000 4. 000 400. 00
0100 202-07000  OBLI TERATE OLD ROAD 1. 000 1. 000
LS 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00
0105 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 45, 858. 000 45, 858. 000
cY 0. 000 0.00
6. 85000 45, 858. 000 314, 127. 30
0110 203-00100  MJCK EXCAVATI ON 4, 693. 000 4, 693. 000
cY 0. 000 0.00
12. 50000 4, 693. 000 58, 662. 50



CONTI D: Cl2414 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12414-BI D ESTI MATE RUN 03/ 26/ 2003
PRQJECT: NH 0243- 060 ESTI MATE NO 0015 09: 19: 39

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01100 PROOF ROLLING 24. 000 24. 000
HOUR 0. 000 0.00
50. 00000 24. 000 1, 200. 00
0120 203-01500 BLADI NG 89. 000 89. 000
HOUR 0. 000 0.00
95. 00000 89. 000 8, 455. 00
0125 203-01550 DQZI NG 8. 000 8. 000
HOUR 0. 000 0.00
110. 00000 8. 000 880. 00
0130 203-01597  POTHOLI NG 28. 000 28. 000
HOUR 0. 000 0.00
100. 00000 28. 000 2, 800. 00
0135 206-00000 STRUCTURE EXCAVATI ON 379. 000 379. 000
cY 0. 000 0.00
6. 50000 379. 000 2, 463. 50
0140 206-00200 STRUCTURE BACKFI LL (CLASS 2) 188. 000 188. 000
cy 0. 000 0.00
15. 00000 188. 000 2, 820. 00
0145 207-00205 TOPSO L 6, 128. 000 6, 128. 000
cY 0. 000 0.00
8. 50000 6, 128. 000 52, 088. 00
0150 208-00011 EROSI ON BALES (WEED FREE) 149. 000 149. 000
EACH 0. 000 0.00
11. 00000 149. 000 1, 639. 00
0155 208-00020 SILT FENCE 2,387.000 2, 387. 000
LF 0. 000 0.00
2.00000 2, 387. 000 4,774.00
0160 208-00100  SEDI MENT REMOVAL AND DI SPOSAL DELETED FORM 105 0. 000 0. 000
LS 0. 000 0.00
1, 500. 00000 0. 000 0.00
0165 208-00200 ERCSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00



CONTI D: Cl2414 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12414-BI D ESTI MATE RUN 03/ 26/ 2003
PRQJECT: NH 0243- 060 ESTI MATE NO 0015 09: 19: 39

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 210-00011  RESET MAI LBOX STRUCTURE (TYPE 1) 9. 000 9. 000
EACH 0. 000 0.00
135. 00000 9. 000 1, 215. 00
0175 210-00012  RESET MAI LBOX STRUCTURE (TYPE 2) DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0. 00
285. 00000 0. 000 0. 00
0180 210-00810  RESET GROUND SI GN 13. 000 13. 000
EACH 0. 000 0.00
100. 00000 13. 000 1, 300. 00
0185 210-00825  *RESET FLASHI NG BEACON 2. 000 2.000
EACH 0. 000 0. 00
630. 00000 2.000 1, 260. 00
0190 212-00006  SEEDI NG ( NATI VE) 20. 400 20. 400
ACRE 0. 000 0.00
600. 00000 20. 400 12, 240. 00
0195 213-00002  MULCHI NG (WEED FREE HAY) 20. 000 20. 000
ACRE 0. 000 0. 00
450. 00000 20. 000 9, 000. 00
0200 213-00061  MULCH TACKI FI ER 4, 000. 000 4, 000. 000
LB 0. 000 0.00
1. 90000 4, 000. 000 7, 600. 00
0205 216-00041 SO L RETENTI ON BLANKET ( STRAW COCONUT) 2, 093. 000 2, 093. 000
sy 0. 000 0. 00
2.30000 2, 093. 000 4,813. 90
0210 304-06007  AGGREGATE BASE COURSE (CLASS 6) 14. 000 14. 000
cy 0. 000 0. 00
16. 25000 14. 000 227.50
0213 403-00720 HBP (PATCHI NG) (ASPH) ADDED MCR LI NE #1 1, 588. 040 1, 588. 040
TON 0. 000 0. 00
43. 40000 1, 588. 040 68, 920. 94
0215 403-33353  HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (86) (PG 21, 185. 220 21, 185. 220
58-22) MCR LINE #1
TON 0. 000 0.00
43. 40000 21, 185. 220 919, 438. 55



CONTI D: Cl2414 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12414-BI D ESTI MATE RUN 03/ 26/ 2003
PRQJECT: NH 0243- 060 ESTI MATE NO 0015 09: 19: 39

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 411-10253  EMULSI FI ED ASPHALT (CSS- 1H) 8, 079. 000 8, 079. 000
GAL 0. 000 0.00
1. 60000 8, 079. 000 12, 926. 40
0225 420-00100 GEOTEXTILE (ERCSI ON CONTROL) (CLASS A) 9. 000 9. 000
sy 0. 000 0.00
2.35000 9. 000 21.15
0230 506-00010 RI PRAP ( SPECI AL) 5, 128. 000 5, 128. 000
cY 0. 000 0.00
35. 35000 5, 128. 000 181, 274. 80
0235 506-00209 RIPRAP (9 | NCH) 20. 000 20. 000
cy 0. 000 0.00
52. 00000 20. 000 1, 040. 00
0240 507-00400  BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 54. 050 54. 050
TON 0. 000 0.00
110. 00000 54. 050 5, 945. 50
0245 601-03030 CONCRETE CLASS D (BOX CULVERT) 156. 700 156. 700
cy 0. 000 0.00
295. 00000 156. 700 46, 226. 50
0250 602-00000 REI NFORCI NG STEEL 19, 674. 000 19, 674. 000
LB 0. 000 0.00
0. 52000 19, 674. 000 10, 230. 48
0255 602-00020 REI NFORCI NG STEEL (EPOXY COATED) 8, 706. 000 8, 706. 000
LB 0. 000 0.00
0. 65000 8, 706. 000 5, 658. 90
0260 603-01185 18 | NCH REI NFORCED CONCRETE Pl PE ( COMPLETE | N PLACE) 15. 000 15. 000
LF 0. 000 0.00
30. 00000 15. 000 450. 00
0265 603-01245 24 | NCH REI NFORCED CONCRETE Pl PE ( COMPLETE | N PLACE) 360. 000 360. 000
LF 0. 000 0.00
97. 00000 360. 000 34, 920. 00
0270 603-02185  23X14 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE I N 60. 000 60. 000
PLACE)
LF 0. 000 0.00
75. 00000 60. 000 4,500. 00



CONTI D: Cl2414 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12414-BI D ESTI MATE RUN 03/ 26/ 2003
PRQJECT: NH 0243- 060 ESTI MATE NO 0015 09: 19: 39

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 603-05024 24 | NCH REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0.00
480. 00000 2.000 960. 00
0280 603-05118  23X14 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 2. 000 2.000
EACH 0. 000 0.00
620. 00000 2.000 1, 240. 00
0285 603-10180 18 | NCH CORRUGATED STEEL PI PE 376. 000 376. 000
LF 0. 000 0.00
19. 65000 376. 000 7, 388. 40
0290 603-10240 24 | NCH CORRUGATED STEEL PI PE 363. 000 363. 000
LF 0. 000 0.00
34. 00000 363. 000 12, 342. 00
0295 603-30018 18 I NCH STEEL END SECTI ON 11. 000 11. 000
EACH 0. 000 0.00
189. 00000 11. 000 2,079. 00
0300 603-30024 24 | NCH STEEL END SECTI ON 12. 000 12. 000
EACH 0. 000 0.00
238. 00000 12. 000 2, 856. 00
0305 604-00305 |INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0. 000 0.00
2, 045. 00000 2.000 4, 090. 00
0310 604-00505 | NLET TYPE D (5 FOOT) 2. 000 2.000
EACH 0. 000 0.00
2,515. 00000 2.000 5, 030. 00
0315 604-16005 | NLET TYPE 16 (5 FOOT) 2.000 2.000
EACH 0. 000 0.00
1, 850. 00000 2.000 3, 700. 00
0320 604-16605 | NLET TYPE 16 (TRIPLE) (5 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
4, 500. 00000 1. 000 4,500. 00
0325 604-30005 MANHOLE SLAB BASE (5 FOOT) 2.000 2.000
EACH 0. 000 0.00
2, 333. 00000 2.000 4, 666. 00



CONTI D Cl2414 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 12414-BI D ESTI MATE RUN 03/ 26/ 2003
PRQJECT: NH 0243- 060 ESTI MATE NO 0015 09: 19: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 604-30010 MANHCOLE SLAB BASE (10 FOOT) 2.000 2.000
EACH 0. 000 0. 00
3, 629. 00000 2.000 7,258. 00
0335 604-30015 MANHOLE SLAB BASE (15 FOOT) DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0.00
4,021. 00000 0. 000 0. 00
0340 606-00301 GUARDRAI L TYPE 3 (6-3 POST SPACI NG 4,838. 000 4, 838. 000
LF 0. 000 0. 00
12. 50000 4,838.000 60, 475. 00
0345 606-01370 END ANCHORAGE TYPE 3G 20. 000 20. 000
EACH 0. 000 0.00
780. 00000 20. 000 15, 600. 00
0350 606-01385 END ANCHORAGE TYPE 3J DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0355 606- 01390 END ANCHORAGE TYPE 3K DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0.00
0360 606-02001 END ANCHORAGE (SLOTTED RAIL TERM NAL) 20. 000 20. 000
EACH 0. 000 0. 00
1, 400. 00000 20. 000 28, 000. 00
0365 607-00010 CORNER AND LI NE BRACE POST 23.000 23. 000
EACH 0. 000 0.00
125. 00000 23. 000 2,875.00
0370 607-01000 FENCE BARBED W RE W TH METAL POSTS 4, 305. 000 4, 305. 000
LF 0. 000 0. 00
1. 10000 4, 305. 000 4,735.50
0375 607-11525 FENCE (PLASTI Q) 1, 622. 000 1,622. 000
LF 0. 000 0.00
2.25000 1, 622. 000 3, 649. 50
0380 608-00010 CONCRETE CURB RAMP DELETED FORM 105 0. 000 0. 000
Sy 0. 000 0. 00

55. 00000 0. 000 0. 00



CONTI D Cl2414 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 12414-BI D ESTI MATE RUN 03/ 26/ 2003
PRQJECT: NH 0243- 060 ESTI MATE NO 0015 09: 19: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 609-21900 CURB AND GUTTER TYPE 2 SPECI AL 81. 000 81. 000
LF 0. 000 0. 00
13. 50000 81. 000 1, 093. 50
0390 612-00001 DELI NEATOR (TYPE I) 166. 000 166. 000
EACH 0. 000 0.00
12. 00000 166. 000 1,992. 00
0395 612-00002 DELI NEATOR (TYPE 11) 119. 000 119. 000
EACH 0. 000 0. 00
16. 00000 119. 000 1, 904. 00
0400 612-00003 DELI NEATOR (TYPE I11) 31. 000 31. 000
EACH 0. 000 0.00
20. 00000 31. 000 620. 00
0405 613-00200 *2 | NCH ELECTRI CAL CONDUI T 1, 484. 000 1, 484. 000
LF 0. 000 0. 00
7.46000 1, 484. 000 11, 070. 64
0410 613-00300 *3 I NCH ELECTRI CAL CONDUI T 1, 290. 000 1, 290. 000
LF 0. 000 0.00
14. 70000 1, 290. 000 18, 963. 00
0415 613-70400 *LUM NAI RE HI GH PRESSURE SCDI UM (400 WATT) 10. 000 10. 000
EACH 0. 000 0. 00
546. 00000 10. 000 5, 460. 00
0420 614-00011 SI GN PANEL (CLASS 1) 116. 000 116. 000
SF 0. 000 0.00
19. 00000 116. 000 2,204.00
0425 614-00012 SI GN PANEL (CLASS I1) 108. 000 108. 000
SF 0. 000 0. 00
23. 75000 108. 000 2, 565. 00
0430 614-01502 STEEL SIGN POST (2 | NCH ROUND) 182. 000 182. 000
LF 0. 000 0.00
14. 25000 182. 000 2,593.50
0435 614-01552 STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE) 131. 000 131. 000
LF 0. 000 0. 00

37. 05000 131. 000 4,853.55



CONTI D: Cl2414 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12414-BI D ESTI MATE RUN 03/ 26/ 2003
PRQJECT: NH 0243- 060 ESTI MATE NO 0015 09: 19: 39

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0440 614-70336  *TRAFFI C SI GNAL FACE (12-12-12) 30. 000 30. 000
EACH 0. 000 0.00
1, 270. 50000 30. 000 38, 115. 00
0440 MATERI AL ALLOMNCE S| GNAL FACE 0. 000
EACH 0. 000 0. 00
740. 00000 0. 000 0. 00
0445 614-70560  *TRAFFI C SI GNAL FACE (12-12-12-12-12) 1. 000 1. 000
EACH 0. 000 0.00
1, 921. 50000 1. 000 1,921.50
0445 MATERI AL ALLOMNCE S| GNAL FACE 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0450 614-72855  *TRAFFI C SI GNAL CONTROLLER CABI NET 4. 000 4. 000
EACH 0. 000 0.00
15, 435. 00000 4. 000 61, 740. 00
0450 MATERI AL ALLOMNCE CONTROLLER CABI NET 0. 000
EACH 0. 000 0. 00
10, 900. 00000 0. 000 0. 00
0455 614-72886  *| NTERSECTI ON DETECTI ON SYSTEM ( CAMVERA) 6. 000 6. 000
EACH 0. 000 0.00
5, 985. 00000 6. 000 35, 910. 00
0455 MATERI AL ALLOMANCE | NTERSECTI ON DETECTI ON SYSTEM 0. 000
( CAVERA)
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0460 614-72890 *SPAN W RE CABLE 450. 000 450. 000
LF 0. 000 0.00
6. 83000 450. 000 3, 073. 50
0465 614-72891  *TELEPHONE | NTERCONNECT W RE DELETED FORM 105 0. 000 0. 000
LF 0. 000 0. 00
3. 26000 0. 000 0. 00
0470 614-80313  BARRI CADE (TYPE 3 F-Q) 1. 000 1. 000
EACH 0. 000 0.00
1, 672. 00000 1. 000 1, 672. 00



CONTI D: Cl2414 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 12414-BI D ESTI MATE RUN 03/ 26/ 2003
PRQJECT: NH 0243- 060 ESTI MATE NO 0015 09: 19: 39

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0475 614-80385 *RUMBLE STRI P 15, 069. 000 15, 069. 000
LF 0. 000 0.00
0. 25000 15, 069. 000 3,767.25
0480 614-81010 *TRAFFIC SI GNAL- LI GHT POLE STEEL (1 MAST ARM 6. 000 6. 000
EACH 0. 000 0. 00
8, 190. 00000 6. 000 49, 140. 00
0480 MATERI AL ALLOMNCE NMAST ARM POLES 0. 000
EACH 0. 000 0.00
4, 500. 00000 0. 000 0. 00
0485 614-85366  *TRAFFI C SI GNAL- LI GHT SPAN W RE POLE (16 | NCH) 4. 000 4. 000
EACH 0. 000 0. 00
3, 780. 00000 4. 000 15, 120. 00
0485 MATERI AL ALLOMNCE SPAN W RE POLE (POLE ONLY) 0. 000
EACH 0. 000 0.00
1, 074. 29000 0. 000 0. 00
0490 614-86000 *TRAFFI C SI GNAL CONTROLLER ( MASTER) 1. 000 1. 000
EACH 0. 000 0. 00
4, 462. 50000 1. 000 4,462. 50
0490 MATERI AL ALLOMNCE TRAFFI C S| GNAL CONTROLLER ( MASTER) 0. 000
EACH 0. 000 0.00
2,500. 00000 0. 000 0. 00
0495 614-86005 *TELEMETRY ( MASTER) 1. 000 1. 000
LS 0. 000 0. 00
20, 160. 00000 1. 000 20, 160. 00
0495 MATERI AL ALLOMNCE TELEMETRY EQUI PMENT 0. 000
LS 0. 000 0.00
14, 000. 00000 0. 000 0. 00
0500 614-86238 *TRAFFI C SI GNAL CONTROLLER (SOLI D STATE) 3. 000 3.000
( FULL- ACTUATED)
EACH 0. 000 0. 00
3, 990. 00000 3. 000 11, 970. 00
0500 MATERI AL ALLOMNCE S| GNAL CONTROLLER ( SS) 0. 000
EACH 0. 000 0.00
1, 400. 00000 0. 000 0. 00



CONTI D: Cl2414 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 12414-BI D ESTI MATE RUN 03/ 26/ 2003
PRQJECT: NH 0243- 060 ESTI MATE NO 0015 09: 19: 39

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0505 615-00050 EMBANKMENT PROTECTOR TYPE 5 18. 000 18. 000
EACH 0. 000 0.00
1, 500. 00000 18. 000 27, 000. 00
0510 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0. 00
43, 670. 00000 1. 000 43, 670. 00
0515 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
135, 000. 00000 1. 000 135, 000. 00
0520 627-00001  *PAVEMENT MARKI NG PAI NT 293. 000 293. 000
GAL 0. 000 0. 00
55. 00000 293. 000 16, 115. 00
0525 627-00005  *EPOXY PAVEMENT MARKI NG 369. 000 369. 000
GAL 0. 000 0.00
110. 00000 369. 000 40, 590. 00
0530 627-02000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 763. 000 763. 000
SF 0. 000 0. 00
13. 20000 763. 000 10, 071. 60
0535 630-00000 *FLAGG NG 7, 398. 000 7, 398. 000
HOUR 0. 000 0.00
20. 90000 7, 398. 000 154, 618. 20
0540 630-00002  *TRAFFI C CONTROL SUPERVI SOR 179. 000 179. 000
DAY 0. 000 0. 00
332. 50000 179. 000 59, 517. 50
0545 630-00007  *TRAFFI C CONTROL | NSPECTI ON 195. 000 195. 000
DAY 0. 000 0.00
237. 50000 195. 000 46, 312. 50
0550 630-80337  *BARRI CADE (TYPE 3 M C) (TEMPORARY) 2. 000 2.000
EACH 0. 000 0. 00
836. 00000 2.000 1, 672. 00
0555 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 42.000 42.000
EACH 0. 000 0.00
83. 60000 42.000 3,511. 20



CONTI D: Cl2414 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 12414-BI D ESTI MATE RUN 03/ 26/ 2003
PRQJECT: NH 0243- 060 ESTI MATE NO 0015 09: 19: 39

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0560 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 80. 000 80. 000
EACH 0. 000 0.00
106. 40000 80. 000 8,512. 00
0565 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 8. 000 8. 000
EACH 0. 000 0. 00
156. 75000 8. 000 1, 254. 00
0570 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 76. 000 76. 000
SF 0. 000 0.00
36. 58000 76. 000 2,780. 08
0575 630-80360 *DRUM CHANNELI ZI NG DEVI CE 197. 000 197. 000
EACH 0. 000 0. 00
66. 00000 197. 000 13, 002. 00
0580 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 0. 000 0. 000
DELETED FORM 105
EACH 0. 000 0.00
82. 50000 0. 000 0. 00
0585 630-80370 CONCRETE BARRI ER ( TEMPORARY) 4,610. 000 4,610. 000
LF 0. 000 0. 00
15. 00000 4,610. 000 69, 150. 00
0590 630-80380  *TRAFFI C CONE 61. 000 61. 000
EACH 0. 000 0.00
22. 00000 61. 000 1, 342. 00
0595 630-85010  *I MPACT ATTENUATOR ( TEMPORARY) 20. 000 20. 000
EACH 0. 000 0. 00
3, 500. 00000 20. 000 70, 000. 00
0600 630-86800 *TRAFFI C SI GNAL ( TEMPORARY) 1. 000 1. 000
LS 0. 000 0.00
15, 330. 00000 1. 000 15, 330. 00
0602 900-00014  ADDED | TEM (LUMP SUM)/ TEMPORARY TRAFFI C DETECTOR 1. 000 1. 000
CANERA)
( ) LS 0. 000 0. 00
3, 800. 00000 1. 000 3, 800. 00
0605 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: Cl2414 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 12414-BI D ESTI MATE RUN 03/ 26/ 2003
PRQJECT: NH 0243- 060 ESTI MATE NO 0015 09: 19: 39

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0610 700-70020 F/ A ON-THE-JOB TRAI NEE DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0615 700-70022 F/ A QJT PILOT DELETED FORM 105 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70028 F/ A ESB PROGRAM DELETED FORM 105 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0625 700-70037 F/ A CONTAM NATED SO L DELETED FORM 105 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700-70380 F/ A EROSI ON CONTROL DELETED FORM 105 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0635 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT DELETED 0. 000 0. 000
FORM 105
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 700-70035 F/ A ELECTRI CAL SERVI CE 3, 395. 820 3, 395. 820
FA 0. 000 0.00
1. 00000 3, 395. 820 3, 395. 82
0790 700-70035 F/ A EXTRA WORK AT JUDGE ORR CBC'S DUE TO PLAN ERROR 1, 555. 530 1, 555. 530
FA 0. 000 0. 00
1. 00000 1, 555. 530 1, 555. 53
0795 900-00006  ADDED | TEM (DOLLAR)/ PRI CE ADJ. - OVERWEI GHT TRUCKS, -380. 000 -380. 000
ADDED BY CMO #6
DOL 0. 000 0.00
1. 00000 -380. 000 -380. 00
0800 607-11580 FENCE (TEMP) ADDED I TEM - MR LI NE #4 1, 285. 000 1, 285. 000
LF 0. 000 0. 00
1. 35000 1, 285. 000 1, 734.75
0805 900-00012  ADDED | TEM ( FOOT)/ RESET TEMP BARRI ER - ADDED MCR LI NE 1, 320. 000 1, 320. 000
#5
LF 0. 000 0.00
6. 00000 1, 320. 000 7,920. 00



CONTI D Cl2414 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 12414-BI D ESTI MATE RUN 03/ 26/ 2003
PRQJECT: NH 0243- 060 ESTI MATE NO 0015 09: 19: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0810 900-00007 ADDED | TEM (EACH)/ RESET TEMP ATTENUATCER - ADDED MCR 2.000 2.000
LI NE #6
EACH 0. 000 0. 00
1, 400. 00000 2.000 2,800. 00
0815 900-00014 ADDED | TEM (LUVMP SUM/ PROVI DE 4 VAR ABLE MESSAGE 1. 000 1.000
BOARDS FOR EMERGENCY WORK
LS 0. 000 0. 00
6, 280. 00000 1. 000 6, 280. 00
0820 900-00006 ADDED | TEM (DOLLAR)/ PROVI DE AC FOR PAVI NG GEOTEXTI LE 9, 582. 500 9, 582. 500
DOL 0. 000 0. 00
1. 00000 9, 582. 500 9, 582.50
0825 900-00014 ADDED | TEM (LUVMP SUM/ MCR LINE #9 - PROVI DE 1. 000 1.000
ROTOM LLI NGS FOR EMERGENCY REPAI R
LS 0. 000 0. 00
225. 00000 1. 000 225.00
0830 900-00006 ADDED | TEM (DOLLAR)/ MCR LI NE #10 - PROVI DE NEW 656. 050 656. 050
MAI LBOXES
DOL 0. 000 0. 00
1. 00000 656. 050 656. 05
0835 900- 00006 ADDED | TEM (DOLLAR)/ MCR LI NE #11 - RELOCATE GATE 2,171. 160 2,171.160
DOL 0. 000 0. 00
1. 00000 2,171.160 2,171.16
0840 609-60011 CURB TY 6 M MCR LI NE #12 90. 000 90. 000
LF 0. 000 0. 00
8. 00000 90. 000 720. 00
0845 900-00014 ADDED | TEM (LUMP SUM/ SUPPLY SI GNAL EQUI PMENT TO CDOT 1. 000 1.000
MAI NTENANCE
LS 0. 000 0. 00
26, 322. 51000 1. 000 26, 322.51
0850 900-00024 ADDED | TEM (TON)/ HBP PATCHI NG ( SPECI AL) 178. 550 178. 550
TON 0. 000 0. 00
110. 00000 178. 550 19, 640. 50
0855 900-00014 ADDED | TEM (LUVMP SUM/ REMOVAL AND REPLACEMENT OF 1. 000 1.000
I NLET TYPE C (5FT)
LS 0. 000 0. 00

2, 400. 00000 1. 000 2, 400. 00
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 12414-BI D ESTI MATE RUN 03/ 26/ 2003
PRQJECT: NH 0243- 060 ESTI MATE NO 0015 09:19: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0860 900- 00006 ADDED | TEM (DOLLAR)/ | NCENTI VE / DI SI NCENTI VE FOR HBP 12, 631. 070 12, 631. 070
DOL 0. 000 0. 00
1. 00000 12, 631. 070 12, 631. 07
CAT 0200 CURRENT AMI $ 3,193,878.63$% 0.00$ 3,193,878.63
CAT NO0300 STR NO 1-18-G
0639 202-00226 REM OF ASPH MAT ( SPECI AL) ADDED BY CMO #2 74.000 74.000
[5\'% 0. 000 0. 00
28. 00000 74.000 2,072.00
0640 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG CMO #2 74.000 74.000
5% 0. 000 0. 00
2.60000 74.000 192. 40
0645 202-00425 REMOVAL OF BRI DGE RAI LI NG 50. 000 50. 000
LF 0. 000 0. 00
8. 00000 50. 000 400. 00
0650 403-33353 HOT Bl TUM NOUS PAVEMENT (GRADI NG S) (ASPHALT) (86) (PG 16. 300 16. 300
58-22) CMO #2
TON 0. 000 0. 00
43. 40000 16. 300 707. 42
0652 420- 00500 GEOTEXTI LE (PAVI NG ADDED | TEM MCR LI NE #15 960. 000 960. 000
[5\'% 0. 000 0. 00
4. 35000 960. 000 4,176. 00
0655 606-11010 BRI DGE RAIL TYPE 10R 50. 000 50. 000
LF 0. 000 0. 00
137. 00000 50. 000 6, 850. 00
0660 700-70130 F/ A REPAI R TI MBER STRUCTURE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 14,397.82 % 0.00% 14, 397. 82
CAT NO0301 STR NO |-18-1
0664 202-00226 REM OF ASPH MAT ( SPECI AL) ADDED BY CMO #2 DELETED 0. 000 0. 000
FORM 105
5% 0. 000 0. 00
28. 00000 0. 000 0. 00
0665 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) CMO #2 296. 000 296. 000
[5\'% 0. 000 0. 00
2.60000 296. 000 769. 60



CONTI D: Cl2414 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 12414-BI D ESTI MATE RUN 03/ 26/ 2003
PRQJECT: NH 0243- 060 ESTI MATE NO 0015 09: 19: 39

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 STR NO. 1-18-1
0670 202-00425 REMOVAL OF BRI DGE RAI LI NG 188. 000 188. 000
LF 0. 000 0.00
8. 00000 188. 000 1, 504. 00
0675 403-33353  HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (86) (PG 65. 220 65. 220
58-22) CMO #2
TON 0. 000 0. 00
43. 40000 65. 220 2, 830. 55
0676 420-00500  GEOTEXTILE (PAVING ADDED BY CMD #2 0. 000 0. 000
5% 0. 000 0.00
4. 50000 0. 000 0. 00
0677 420-00500  GEOTEXTILE (PAVING ADDED | TEM MCR LI NE #15 2, 461. 000 2,461. 000
sy 0. 000 0. 00
4. 35000 2, 461. 000 10, 705. 35
0680 606-11010 BRIDGE RAIL TYPE 10R 188. 000 188. 000
LF 0. 000 0.00
137. 00000 188. 000 25, 756. 00
0685 700-70130 F/ A REPAIR TI MBER STRUCTURE 1, 344. 180 1, 344. 180
FA 0. 000 0. 00
1. 00000 1, 344. 180 1, 344. 18
CAT 0301  CURRENT AMT $ 42,909.68 % 0.00% 42,909. 68
CAT NO0302 STR NO. 1-18-J
0689 202-00226 REM OF ASPH MAT ( SPECI AL) ADDED BY CMD #2 222.000 222. 000
5% 0. 000 0.00
28. 00000 222.000 6, 216. 00
0690 202-00240 *REMOVAL OF ASPHALT MAT (PLANING CMO #2 222.000 222.000
sy 0. 000 0. 00
2. 60000 222. 000 577. 20
0695 202-00425 REMOVAL OF BRI DGE RAI LI NG 142. 000 142. 000
LF 0. 000 0.00
8. 00000 142. 000 1, 136. 00
0700 403-33353  HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (86) (PG 48.910 48.910
58-22) CMO #2
TON 0. 000 0. 00
43. 40000 48.910 2,122. 69



CONTI D: Cl2414 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 12414-BI D ESTI MATE RUN 03/ 26/ 2003
PRQJECT: NH 0243- 060 ESTI MATE NO 0015 09: 19: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0302 STR NO. 1-18-J
0701 420-00500  GEOTEXTILE (PAVING ADDED BY CMD #2 0. 000 0. 000
5% 0. 000 0.00
4. 50000 0. 000 0. 00
0702 420-00500  GEOTEXTILE (PAVING ADDED | TEM MCR LI NE #15 1, 397. 000 1, 397. 000
sy 0. 000 0. 00
4. 35000 1, 397. 000 6, 076. 95
0705 606-11010 BRIDGE RAIL TYPE 10R 142. 000 142. 000
LF 0. 000 0.00
137. 00000 142. 000 19, 454. 00
0710 700-70130 F/ A REPAIR TI MBER STRUCTURE 3, 150. 310 3,150. 310
FA 0. 000 0. 00
1. 00000 3, 150. 310 3,150. 31
CAT 0302  CURRENT AMT $ 38,733.15% 0.00% 38,733. 15
CAT NO0303 STR NO. H19-K
0714 202-00226 REM OF ASPH MAT ( SPECI AL) ADDED BY CMD #2 371.000 371. 000
5% 0. 000 0.00
28. 00000 371. 000 10, 388. 00
0715 202-00240 *REMOVAL OF ASPHALT MAT (PLANING CMO #2 371.000 371. 000
sy 0. 000 0. 00
2. 60000 371. 000 964. 60
0720 202-00425 REMOVAL OF BRI DGE RAI LI NG 234. 000 234. 000
LF 0. 000 0.00
8. 00000 234. 000 1, 872. 00
0725 403-33353  HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (86) (PG 81. 530 81.530
58-22) CMO #2
TON 0. 000 0. 00
43. 40000 81. 530 3, 538. 40
0726 420-00500  GEOTEXTILE (PAVING ADDED BY CMD #2 0. 000 0. 000
5% 0. 000 0.00
4. 50000 0. 000 0. 00
0727 420-00500  GEOTEXTILE (PAVI NG ADDED | TEM MCR LI NE #15 1, 531. 000 1, 531. 000
sy 0. 000 0. 00
4. 35000 1, 531. 000 6, 659. 85
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PCN: 12414-BI D ESTI MATE RUN 03/ 26/ 2003
PRQJECT: NH 0243- 060 ESTI MATE NO 0015 09: 19: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0303 STR NO. H-19-K

0730 606-11010 BRI DGE RAIL TYPE 10R 234.000 234. 000
LF 0. 000 0. 00
137. 00000 234.000 32, 058. 00
0735 700-70130 F/ A REPAI R Tl MBER STRUCTURE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0303 CURRENT AMT $ 55, 480. 85 $ 0.00% 55, 480. 85

CAT NO0304 STR NO. H19-A

0739 202-00226 REM OF ASPH MAT (SPECI AL) ADDED BY CMD #2 DELETED 0. 000 0. 000
FORM 105
sy 0. 000 0. 00
28. 00000 0. 000 0. 00
0740 202-00240 *REMOVAL OF ASPHALT MAT (PLANING CMD #2 222. 000 222.000
sy 0. 000 0. 00
2. 60000 222.000 577. 20
0745 202-00425 REMOVAL OF BRI DGE RAI LI NG 142. 000 142. 000
LF 0. 000 0. 00
8. 00000 142. 000 1,136. 00
0750 403-33353  HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (86) (PG 48. 910 48.910
58-22) CMD #2
TON 0. 000 0. 00
43. 40000 48. 910 2,122. 69
0751 420-00500  GEOTEXTILE (PAVING) ADDED BY CMD #2 0. 000 0. 000
sy 0. 000 0. 00
4.50000 0. 000 0. 00
0752 420-00500  GEOTEXTI LE (PAVING ADDED | TEM MCR LI NE #15 2, 724. 000 2, 724. 000
sy 0. 000 0. 00
4. 35000 2, 724. 000 11, 849. 40
0755 606-11010 BRI DGE RAIL TYPE 10R 142. 000 142. 000
LF 0. 000 0. 00
137. 00000 142. 000 19, 454. 00
0760 700-70130 F/ A REPAIR TI MBER STRUCTURE 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0304 CURRENT AMT $ 35,139.29 % 0.00% 35, 139. 29
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PCN: 12414-BI D ESTI MATE RUN 03/ 26/ 2003
PRQJECT: NH 0243- 060 ESTI MATE NO 0015 09: 19: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0765 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
10, 800. 00000 1. 000 10, 800. 00
0770 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
11, 500. 00000 1. 000 11, 500. 00
0775 620-00020  SANI TARY FACI LI TY 3.000 3. 000
EACH 0. 000 0.00
900. 00000 3. 000 2, 700. 00
0780 700-70222 F/ A CELLULAR PHONE SERVI CE 1, 400. 990 1, 400. 990
F A 0. 000 0.00
1. 00000 1, 400. 990 1, 400. 99

CAT 0400

PROQIECT TOTAL

CURRENT AMT $

26, 400.99 $

0.00% 26, 400.

99

CURRENT AMI $ 3,406, 940.41$

0.00 $ 3, 406, 940.

41



